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Project Weekly Report 
PROJECT: Riverside Park Flood Restoration Project 

  

FROM: George Latour, Ditesco 

  Justin Schaller, Ditesco 

 

DATE: February 15, 2018 to March 3, 2018 

 

Sitework:   

� Continued Turf 

Reinforcement Mat (TRM) 

for riverbank stabilization 

� Completed concession 

building foundation walls 

� Set ballfield fencing posts 

in reinforced concrete 

� Continued 

concrete/asphalt crushing 

operations 

� Test run on concrete slip 

machine for 10’ sidewalk 

pours 

� Poured river access 

concrete walk 

� Started drilling caissons for 

shade structures in 

ballfields  

� Started forming 

foundations for 

amphitheater seating in 

ballfields 

� Fine-grade for concrete 

walkways 

� Finished subgrade in 

ballfield 3 

� Continued underground 

electrical work in 

concessions building 

� Started 8” waterline  

� Started placing topsoil in 

area 1 
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� Completed capping areas in 

2 and 3 

  
 

Other: 

� Snow delays this week 

 

 

 

 

 

 

 

 

Upcoming work: 

� Continue TRM and topsoil 

� Start harvesting willows  

� Continue underground 

waterline 

� Finish subgrade prep for 

concrete walkways 

� Continue center of ballfield 

foundations 

� Continue fencing 

operations 

� Verify capping areas 

� Start concrete sidewalks 

� Continue crushing 

operations 

 

 
 

 

 

 
 

 

 

 


